[-680 CONSTRUCTION ACTIVITIES AND SCHEDULE

Updated November 17 for activities through December 04 with upcoming work
anticipated for October/November.

Please note this schedule is subject to change based on weather, field conditions, and
construction progress.

For the latest freeway ramp and lane closures go to Updates.

NORTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD

Concrete spall repair is ongoing and will continue Monday through Saturday for
several more nights. Nighttime closures will be required.

Full depth concrete repair is ongoing and will continue Monday through Saturday
nights for several weeks. Nighttime closures will be required.

Grinding concrete began November 15 and will continue Monday through
Saturday nights for several weeks. Nighttime closures will be required.
Installation of median barrier is tentatively scheduled to begin November 17 and
will continue Monday through Saturday nights for several weeks. Nighttime
closures will be required.

Sawecutting and placing joint seals is tentatively scheduled to begin December 1
and will continue Monday through Saturday nights for several weeks. Nighttime
closures will be required.

o Upcoming work (November-December): Continuation of slab and spall
repair work, grinding concrete surfacing, median barrier installation, and
sawcutting and placement of joint seals as described above. Installation of
Weigh-in-Motion. Installation of loop detectors on mainline. Adjustment
of structures to finish grade. Placement of permanent delineation, signs,
and markers. Permanent erosion control. Electrical and drainage work for
Bollinger off-ramp.

SOUTHBOUND 680 FROM DIABLO ROAD TO ALCOSTA BLVD.

Concrete spall repair is ongoing and will continue Monday through Saturday for
several more nights. Nighttime closures will be required.

Full depth concrete repair is ongoing and will continue Monday through Saturday
nights for several weeks. Nighttime closures will be required.

Installation of median barrier is tentatively scheduled to begin November 17 and
will continue Monday through Saturday nights for several weeks. Nighttime
closures will be required.

o Upcoming work (November-December): Continuation of slab and spall
repair work and median barrier installation as described above. Grind
concrete surfacing. Installation of Weigh-in-Motion. Installation of loop
detectors on mainline. Adjustment of structures to finish grade.
Placement of permanent delineation, signs, and markers. Permanent
erosion control.

NORTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD




e Raising electrical pull boxes in the median is ongoing and will continue Monday
through Saturday nights for several weeks. Nighttime closures will be required.

o Upcoming work (November-December): Continue Metal Beam Guardrail
installation, drainage work, and electrical work as described above. Loop
detector installation. Install weed barrier. Place shoulder backing. Place
permanent delineation, signs, and markers.

SOUTHBOUND 680 FROM RUDGEAR ROAD TO DIABLO ROAD

¢ Raising electrical pull boxes in the median is ongoing and will continue Monday
through Saturday nights for several weeks. Nighttime closures will be required.

e Placement of final striping is tentatively scheduled to continue on November 18
and will continue into the weekend. Nighttime closures will be required.

o Upcoming work (November-December): Continue Metal Beam Guardrail
installation, drainage work, and electrical work as described above. Loop
detector installation. Install weed barrier. Place shoulder backing. Place
permanent delineation, signs, and markers.

BRIDGE WORK AT LA GONDA, LIVORNA, AND RUDGEAR (NORTHBOUND
AND SOUTHBOUND)

e La Gonda: At this time, no work scheduled through December 04.

e Livorna: At this time, no work scheduled through December 04.

e Rudgear: Deck work both Northbound and Southbound is ongoing and will
continue Monday through Saturday nights for several weeks. Nighttime closures

will be required.

o Upcoming work (November-December): Clean and install joint seals.
Prep and treat bridge decks. Adjust to finish grade.



